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57 4
Devil Swamp Lake RI/FS Oversight LA

5/24/2010
3/31/2015

$225,000.00
$351,076.00

$168,479.43 74.9% Mark Paddack Bartolome J. 

Canellas Y The site is near a EJ community in an industrial area with lot public concern.

62 12
Marion Pressure Treating Superfund Site 

RI/FS    

(Reassesment) LA
11/14 Mod 12 add FCF 03 9/15/2010

11/20/2015
$595,258.00

$596,155.00
$494,378.67 83.1% Luis Vega/April 

Ballweg

Bartolome J. 

Canellas
Y

Completing the Reassessment was previously delayed due to funding, need 

to go now pas 2015.

88 6
Falcon Refinery Superfund Site RI/FS TX

9/10/2012
5/28/2015

$850,000.00
$1,236,965.00

$696,718.32 82.0% Bob Owens
Brian Mueller

Y
Will require support past Nov for preparaton of proposed WP & ROD. Work 

scheduled for completion by June  2016

37 17
Bandera Road Ground Water Plume RI/FS TX

11/12 request POP ext to 11/20/15 9/22/2008
11/20/2015

$2,438,222.00
$2,438,222.00

$2,391,420.53 98.1% Yes Sheena Styger
Camille Hueni

N
Remaining RI/FS funds will be used by 11/15/2015 for monitoring.   PRP 

negotiations are starting for possible PRP-lead. 

Bandera Road Ground Water Plume RD TX

Start 9/01/15 

(Q4) ~ $250,00.00 Camille Hueni
Y

RD funds anticipated for limited RA work, pending ongoing consent decree 

negotiations. 

70 8 Jones Road Ground Water Plume Superfund 

Site RD TX
3/4/2011

11/20/2015
$1,581,420.00

$1,689,561.00
$1,092,550.27 69.1% Ted Telisak

Camille Hueni
N

Shallow Water Bearing Zone data gaps being addressed (4/2015 field event); 

RD complete for this phase 8/2015.  

Jones Road Ground Water Plume Superfund 

Site RA TX

Start 9/01/15 

(Q4) ~ $500,000.00 Camille Hueni
Y

Implement RA for the Shallow Water Bearing Zone (WBZ):  injection of 

amendments to enhance in-situ bioremediation of contaminants
Jones Road Ground Water Plume Superfund 

Site RI TX

Start 4/01/15 

(Q3) ~ $350,000.00 Camille Hueni
Y

RI to resolve data gaps identified by Optimization Rev forROD Amend:  target 

shallow  and Chicot vapor phase; ground water. 

105

Formosa Mine Site RI OR

TO issued by Region 7, Region 10 crossover 9/29/2014

11/20/2015

$224,000.00 $224,000.00 

($564,000.00 was 

negotiated in WP)

$106,643.87 47.6% Sarah Babcock
Christopher 

Cora

N Monitoring the effects of non-time critical removal actions on water quality 

in Middle Creek/South Fork Middle Creek will continue for 5+Yrs

102

Texarkana Wood Superfund Site LTRA TX

6/26/2014

10/31/2015

$200,000.00

$269,805.00

$134,448.69 67.2% Ted Telisak

David Abshire

Y

Current TO funding will be expended prior to the November 2015 close of 

the EA Contract.  Additional funds will be needed through the remaining 8.5 

year LTRA period

101 1
North Ridge Estates RD OR

11/26 Mod 1, approve WP rev. 1; 11/25 submitted 

FCF #1 TO issued by Region 7, Region 10 crossover

9/18/2014
3/31/2015

$211,687.00
$211,687.00

$50,873.64 24.0% Sarah Babcock
Denise Baker

N
This project is for updating a design,  It should be completed by Novemeber 

15.

4 27
Conroe Creosoting Company Site LTRA TX

6/20/2006
11/20/2015

$666,563.00
$666,563.00

$666,510.59 100.0% Mark Paddack Gary 

Baumgarten
Y

Site is still in LTRA , and depending on results of optimization study, there 

may be additional field work needed

24 21

Ouachita-Nevada Wood Treaters LTRA AR

9/24/2007

11/20/2015

$1,224,937.00

$1,224,937.00

$1,027,081.83 83.8% Yes Jose Flores Gary 

Baumgarten
Y

Site is still in LTRA , and depending on results of optimization study, there 

may be additional field work needed

94 5
Chevron Questa Mine RD Oversight NM

8/18, 75% letter sent 9/26/2012
10/31/2015

$994,426.05
$1,414,351.00

$868,742.76 87.4% Ted Telisak Gary 

Baumgarten
Y

Design work being conducted by Chevron Mining will last past  Nov 2015. 

EPA will need contract/ subcontractor during early design process

10 20
Sol-Lynn Industrial Transformer Site RA TX

9/19/2006
1/31/2015

$3,225,000.00
$3,723,138.00

$2,187,165.49 67.8% Vener Mustafin
Gary Miller

Y
Supplemental investigation required for shallow water bearing zone; then 

modify the remedial action as necessary

106 1
Occidental Chemical Site RI/FS (Oversight) WA

8/26/2014
11/20/2015

$680,000.00
$608,270.00

$19,642.51 2.9% Sheena Styger
Kevin Rochlin

Y
We anticipate that we will be in the middle of the FS or in preparation of the 

ROD at that time.  Expect to go at least a year beyond this date.

106 1

EVR Wood Superfund Site RI/FS LA

8/26/2014

11/21/2015

$680,000.00

$682,058.00

$19,642.51 2.9% Sheena Styger

Michael Hebert

y Y N N

Funding under current task order will be expended prior to the Nov. 2015 

close of the EA Contract.  If additional funding is obtained RI activities can be 

completed. 

109
Tex Tin Corporation Superfund Site 4th 5 Year Review TX

9/12/2014
11/20/2015

$37,046.00
$370,146.00

$2,206.00 6.0% Sheena Styger
Philip Allen

N
The Five Year Review will be signed by Sept. 30, 2015

110
RSR Corporation Superfund Site 3rd 5 Year Review TX

9/12/2014
11/20/2015

$37,990.00
$37,990.00

$6,680.73 17.6% Sheena Styger
Philip Allen

N
The Five Year Review will be signed by Sept. 30, 2015

63 13
Van der Horst USA Corporation Superfund Site RIFS TX

9/20/2010
12/31/2014

$1,616,175.85
$1,620,169.85

$1,600,185.59 99.0% Tim Startz
Phillp Allen

N
This Task Order will be closed out.

85 6
Garland Creosoting Superfund Site LTRA TX

1/11/2012
6/30/2015

$1,966,688.00
$2,230,280.00

$1,393,217.97 70.8% April Ballweg
Phillp Allen

Y
Site is still in LTRA for another five years, at which time the TCEQ will be 

responsible.

Van der Horst USA Corporation Superfund Site RD Tx 3/30/2016 $250,000.00 Philip Allen
Y

This task Order has started and workplan is being prepared.

99 Garland Creosoting 1st 5 year Review TX 9/8, 75% letter sent 5/1/2014 12/31/2014 $50,173.00 $50,173.00 $45,858.63 91.4% April Ballweg Phillp Allen N This Task Order will be closed out.

106 1

Brine Service  Company            RI/FS Oversight TX

8/26/2014

6/30/2015

$680,000.00

$437,638.00

$19,642.51 2.9% Sheena Styger
Rafael 

Casanova

Y

Contractor work for A4-resampling effort was 11/2014; contractor 

preparation of RI/FS report, human health risk assess/screening level ERA to 

be reviewed by EPA - ROD scheduled  Jul 2016

106 1

Donna Canal and Reservoir SF Site           RI/FS TX

8/26/2014

3/31/2015

$680,000.00

$2,405,348.00

$19,642.51 2.9% Sheena Styger

Rafael 

Casanova

Y

EPA comments to PRPs on draft RI report 1/13/2015  PRPs want mtg to disscus EPA's 

comments. EPA  to review draft Ecol.Risk Assess, the FS and alternative memo;maybe no 

comments to PRPs untill RI report is amended incorporating EPA comments. ROD 

scheduled July 2016

72 3
Petro Chemical Systems, Inc. Superfund Site 

Technical 

Assistance TX
3/9/2011

11/20/2015
$137,536.00

$137,536.00
$94,052.73 68.4% April Ballweg

Raji Josiam
N

Evaluation of the TI boundary area for MW-109 area will not be completed 

until summer 2016

92 5
Circle Court Ground Water Site RI/FS TX

9/25/2012
10/31/2015

$1,245,438.00
$1,286,792.00

$329,242.40 26.4% Luis Vega
Ruben Moya

Y
Ongoing RI/FS data acquisition and interepreation in support of the RI/FS 

and ROD. 

111
Bailey Waste Disposal Superfund Site 4th 5 Year Review TX

9/12/2014
3/31/2015

$34,515.00
$34,515.00

$15,638.53 45.3% April Ballweg
Ruben Moya

N
5 Year Review completed FY2015. Funding under current task order will be 

expended prior to Nov 2015 close of the EA Contract. 

112
Bio-Ecology Systems, Inc. 5th 5 Year Review TX

9/15/2014
3/31/2015

$33,162.00
$33,162.00

$23,674.58 71.4% April Ballweg
Ruben Moya

N
5 Year Review completed FY2015. Funding under current task order will be 

expended prior to Nov 2015 close of the EA Contract. 

113
Crystal Chemical Co. Superfund Site 4th 5 Year Review TX

9/15/2014
3/31/2015

$48,290.00
$48,290.00

$20,670.80 42.8% April Ballweg
Ruben Moya

N
5 Year Review completed FY2015. Funding under current task order will be 

expended prior to Nov 2015 close of the EA Contract. 

74 4
R&H Oil/Tropicana Energy Superfund Site RI/FS Oversight TX

5/20/2011
11/20/2015

$334,152.00
$334,152.00

$192,103.55 57.5% Ted Telisak Stephen 

Tzhone
Y

Groundwater investigation explanding into Port of San Antonio & Kelly AFB 

area

100 1
Arkwood, Inc. Superfund Site RI/FS Oversight AR

11/14 incremental funding $75,000 5/12/2014
11/20/2015

$135,000.00
$346,085.00

$74,558.84 55.2% Ted Telisak Stephen 

Tzhone
Y

Elevated levels detected above new dioxin PRG.  Dioxin reassessment 

expanding

104
Hamilton Labree RD Investigation WA

TO issued by Region 7, Region 10 crossover 9/29/2014
6/30/2015

$255,450.00
$255,450.00

$114,685.17 44.9% Sarah Babcock Tamara 

Langton
N

This project is to complete some limited field work.  We are transfering the 

main project to USACE.

7 23 Sprague Road LTRA TX 8/8/2006 11/20/2015 $12,181,813.00 $13,509,396.00 $10,322,658.47 84.7% Yes Stan Wallace Vince Malott Y Site is still in LTRA , and additional remedy modification is needed.

13 26 Sandy Beach Groundwater Plume SF RI/FS TX 9/27/2006 11/20/2015 $3,077,813.00 $3,126,302.00 $2,619,013.58 85.1% Terri McMillan Vince Malott N In-situ bioremediaiton pilot test will be completed during FY2015.

64 16 Midessa Ground Water Plume Superfund Site RIFS TX 9/23/2010 10/31/2015 $2,702,152.60 $2,709,768.00 $1,620,190.82 60.0% Luis Vega Vince Malott Y Site is nearing completion of RI/FS. ROD is scheduled for FY2016.

65 12 West County Road 112 Ground Water Plume RI/FS TX 9/27/2010 10/31/2015 $2,933,481.00 $3,221,787.00 $2,003,265.53 68.3% Luis Vega Vince Malott Y Site is nearing completion of RI/FS. ROD is scheduled for FY2016.

66 12 East 67th Street Ground Water Plume SF Site RD TX 9/28/2010 3/31/2015 $1,478,942.00 $1,525,613.00 $1,342,693.64 90.8% Luis Vega Vince Malott N Follow-up site-wide ground water sampling to be completed in FY2015. 

73 11 State Road 114 LTRA TX 5/5/2011 11/20/2015 $12,024,035.00 $12,957,366.00 $9,742,043.24 81.0% Yes Luis Vega Vince Malott Y Site is still in LTRA , and additional remedy modification is needed.

90 4
Sprague Road Ground Water Plume

2nd 5 Year 

Review TX
9/13/2012

11/20/2015
$40,542.00

$40,542.00
$28,127.14 69.4% Stan Wallace

Vince Malott
N

5 Year Review amendment will be scheduled after completion of Remedy 

Optimization.

91 6 Sandy Beach Groundwater Plume SF RD TX 9/21/2012 7/31/2015 $740,390.00 $858,172.00 $652,853.88 88.2% Stan Wallace Vince Malott N Remedial design scheduled for completion in FY2015.

114 Sandy Beach GW Plume SF Site RA TX 9/26/2014 11/15/2015 $3,189,749.00 $3,189,749.00 $132,078.89 4.1% April Ballweg Vincent Malott Y Ongoing RA to include monitoring and evaluation of remedy performance.

115 1 East 67th St. Superfund Site RA TX 11/12 Mod 01 Approve FCF 01 9/24/2014 11/15/2015 $2,265,905.00 $2,265,905.00 $313,046.87 13.8% Teri McMillan Vincent Malott Y Ongoing RA to include monitoring and evaluation of remedy performance.

103 1

Black Butte Mine Site RI OR

TO issued by Region 7, Region 10 crossover 9/29/2014

11/20/2015

$600,000.00

$600,000.00

$78,851.70 13.1% Sarah Babcock William (Bill) 

Ryan
Y

This is for an RI/FS that will not be completed before November 2015.

McMillian Ring Free Oil RI AR 11/20/2015 $500,000 Charles Fisher
N

Due to contract time limitations TO is for RI work-Only, and does not include 

the FS - which will be done under subsequent new contract

EA ENGINEERING REGION 6 RAC PROGRAM STATUS               



Eagle Picher RI/FS LA 11/30/2015 $500,000.00 Sai Appaji N

No contract yet, but waiting for workplan from EA this month, however work 

is expected to be completed by end 2015

Hamilton Labree RD Investigation WA 6/30/2015 $255,450.00 6/30/2015 $255,450.00 $255,450.00 

Tamara 

Langton N

This project is to complete some limited field work.  We are transfering the 

main project to USACE.
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